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Location: 04-Ala-80-1.6/2.7
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Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 152 Date: 23-Nov-200 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 76

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Attended safety tailgate meeting with staff . The meeting was hosted by Houk Khachian.
·Attended meeting at district office with Ramses and Stanley to discuss addition fund request for the eye -
bar repair.
·Called Bill Zanetich to discuss eye-bar and HS rod inspection. Spoke with Mike Forner regarding the
steel plates and Avar needs to fab.
·Met with Amer, Forner and Brian to discuss the status of the eye-bar repair and to update Forner and
Brian on the HS rod that is torching at the lower bracket.
·Meeting with Deanna, Ken Brown, Amer and Bill Zanetich to discuss daily inspection during daytime .
·Bill said Tony and Bart want construction to do the daily inspection . Checking saddle assembly walking
the upper cord—Bill will provide training tomorrow.
·Tomorrow SMI will do their inspection tomorrow.
·Meeting with Brian, Aaron, Deanna, and Jason (METS) to discuss the status of HS rods.
·Lower saddle both HS rods were touching against the hole : << slide the rods up on south side>>, <<
Stood by the lower one off>>, Look, release the damper, then look.
·MCM will work tonight to centralize the rods.
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